COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 09:52:20
CONTID: C12606 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 12606-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.0 DAYS TIME ALLOW: 189 WORK DAYS
R.R. Overpass E/O Kremmling PERCENT TIME:  44.97 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: BR 0402-056
R.R. Overpass E/O Kremmling
NAME OF ROAD: 040A
PROJECT COUNTIES: GRAND
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/01/2004 DATE TIME STARTED 09/24/2003
5670 FRANKLIN STREET DATE LET 08/07/2003 DATE WORK BEGAN 09/24/2003
DATE AWARDED 08/13/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2003 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/24/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,724,399.86 PARTICIPATING $ 937,301.68 $ 199,840.38
AWARD PROJECT AMT: $  2,590,348.59 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.40% TOTAL EARNINGS 937,301.68 199,840.38
FUNDS AVAILABLE: $ 1,787,098.18 STOCKPILED MATERIALS 321,611.12 -11,131.58
GROSS EARNINGS 1,258,912.80 188,708.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,042.04 -1,429.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,249,870.76 187,279.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,249,870.76 187,279.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,279.03
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CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0065 203-01582 TRUCK (DUMP) 50.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0070 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0075 207-00305 WETLAND TOPSOIL 453.000 0.000
cY 453.000 2,718.00
6.00000 453.000 2,718.00
0080 207-00310 STOCKPILE WETLAND TOPSOIL 475.000 180.000
cy 0.000 0.00
9.00000 180.000 1,620.00
0085 208-00006 *EROSION LOG (SPECIAL) 150.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0090 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
258.00000 0.000 0.00
0095 212-00028 *SEEDING (WETLANDS) 1.900 0.000
ACRE 0.000 0.00
858.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 8.400 0.000
ACRE 0.000 0.00
333.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 1,265.000 0.000
1B 0.000 0.00
1.57000 0.000 0.00
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,321.000 0.000
sy 0.000 0.00

1.15000 0.000 0.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,374.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0115 MATERIAL ALLOWANCE 3,374.000
TON 0.000 0.00
4.50000 3,374.000 15,183.00
0120 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 555.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0125 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 3,740.000 0.000
TON 0.000 0.00
39.98000 0.000 0.00
0130 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 232.000 0.000
TON 0.000 0.00
270.79000 0.000 0.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 753.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0140 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 1,734.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0145 603-01360 36 INCH REINFORCED CONCRETE PIPE 48.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 475.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0155 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0160 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000
EACH 0.000 0.00

1,350.00000 0.000 0.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 607-00005 *END POST 10.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0170 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0175 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,081.000 0.000
LF 0.000 0.00
2.85000 0.000 0.00
0180 611-00028 *28 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
10,200.00000 0.000 0.00
0185 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0190 614-00011 *SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0195 614-01502 *STEEL SIGN POST (2 INCH ROUND) 65.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0200 617-00024 24 INCH CULVERT PIPE 104.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0205 617-00030 30 INCH CULVERT PIPE 106.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0210 625-00000 CONSTRUCTION SURVEYING 1.000 0.581
LS 0.000 0.00
30,000.00000 0.581 17,430.00
0215 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00

170,900.00000 0.600 102,540.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 627-00005 EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
98.00000 0.000 0.00
0225 629-01001 SURVEY MONUMENT (TYPE 1) 15.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0230 630-00000 *FLAGGING 4,000.000 578.000
HOUR 123.000 2,337.00
19.00000 701.000 13,319.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 81.000 41.000
DAY 8.000 800.00
100.00000 49.000 4,900.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 180.000 60.000
DAY 20.000 5,660.00
283.00000 80.000 22,640.00
0245 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 8.000
EACH 0.000 0.00
45.00000 8.000 360.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 50.000 5.000
EACH 0.000 0.00

40.00000 5.000 200.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 0.000 0.00
45.00000 2.000 90.00
0280 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 2.500
EACH 0.000 0.00
50.00000 2.500 125.00
0285 630-80380  *TRAFFIC CONE 50.000 5.000
EACH 0.000 0.00
15.00000 5.000 75.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 33,548.500 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70021 F/A ON-THE-JOB TRAINEE 512.000 120.400
HOUR 130.000 130.00
1.00000 250.400 250.40
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70028  F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0625 700-70042  F/A RR FLAGGING CMO # 2 27,224.320 19,069.100
F A 8,155.220 8,155.22
1.00000 27,224.320 27,224.32
0650 619-50960 12 IN PLASTIC PIPE MCR LINE # 5 60.000 60.000
LF 0.000 0.00
30.00000 60.000 1,800.00

CAT 0200 CURRENT AMT $ 1,328,404.75 $ 19,800.22 % 593,315.72



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0315 202-00401 REMOVAL OF BRIDGE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
65,000.00000 0.000 0.00
0320 206-00000 STRUCTURE EXCAVATION 90.000 90.000
cY 0.000 0.00
8.50000 90.000 765.00
0325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 733.000 0.000
cy 439.000 10,097.00
23.00000 439.000 10,097.00
0325 MATERIAL ALLOWANCE 732.991
cY -438.995 -3,483.73
7.93570 293.996 2,333.06
0330 206-00200 STRUCTURE BACKFILL (CLASS 2) 363.000 34.000
cy 34.000 476.00
14.00000 68.000 952.00
0335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 733.000 0.000
cY 439.000 7,506.90
17.10000 439.000 7,506.90
0340 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
3,750.00000 0.000 0.00
0345 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
3,750.00000 0.000 0.00
0350 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 246.000 0.000
TON 0.000 0.00
39.98000 0.000 0.00
0355 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 15.000 0.000
TON 0.000 0.00
270.79000 0.000 0.00
0360 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00

70.00000 16.000 1,120.00



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12606-BID ESTIMATE RUN
PROJECT : BR 0402-056 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0360 MATERIAL ALLOWANCE PILE TIPE 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0365 502-11274 *STEEL PILING (HP 12X74) 1,116.500 1,116.500
LF 0.000 0.00
24.00000 1,116.500 26,796.00
0365 MATERIAL ALLOWANCE H PILE (12X74) 0.000
LF 0.000 0.00
12.09000 0.000 0.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 220.000 217.780
LF 0.000 0.00
175.00000 217.780 38,111.50
0375 506-00212 RIPRAP (12 INCH) 2.000 0.000
cy 0.000 0.00
190.00000 0.000 0.00
0380 507-00000 CONCRETE SLOPE AND DITCH PAVING 88.000 0.000
cY 6.800 2,380.00
350.00000 6.800 2,380.00
0385 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0385 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 2.000 1,256.00
628.00000 2.000 1,256.00
0390 515-00120 *WATERPROOFING (MEMBRANE) 1,488.000 0.000
sy 0.000 0.00
8.01000 0.000 0.00
0395 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0400 601-03040 CONCRETE CLASS D (BRIDGE) 751.000 84.450
cy 233.630 75,929.75

325.00000 318.080 103,376.00
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PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE D-11-J

0405 601-40300 STRUCTURAL CONCRETE COATING 147.000 0.000
sy 0.000 0.00
7.20000 0.000 0.00
0410 602-00000 *REINFORCING STEEL 85,134.000 37,787.000
1B 30,211.000 13,594.95
0.45000 67,998.000 30,599.10
0415 602-00020 *REINFORCING STEEL (EPOXY COATED) 90,558.000 0.000
1B 11,431.000 6,287.05
0.55000 11,431.000 6,287.05
0420 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 723.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0425 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 320.000 0.000
LF 0.000 0.00
29.50000 0.000 0.00
0430 613-00200 2 INCH ELECTRICAL CONDUIT 1,347.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0435 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,406.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 5,678.000
SF 0.000 0.00
31.77000 5,678.000 180,390.06
0435 MATERIAL ALLOWANCE 2,834.000
SF 0.000 0.00
31.77000 2,834.000 90,036.18
0620 900-00006 ADDED ITEM (DOLLAR)/ PILE CUT OFF 932.800 932.800
DOL 0.000 0.00
1.00000 932.800 932.80
0655 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE # 7 LABORATORY COST 129.800 129.800
DOL 0.000 0.00

1.00000 129.800 129.80
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PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT : BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE D-11-J
0660 900-00006 ADDED ITEM (DOLLAR)/ PIER # 3 CONCRETE PRICE RED. 0.000 0.000
DOL -832.810 -832.81
1.00000 -832.810 -832.81
CAT 0300 CURRENT AMT 1,037,008.81 $ 113,211.115% 502,235.64
CAT NO0301 MINOR STRUCTURE - CATTLE PASS
0440 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0445 202-01000 *REMOVAL OF FENCE 100.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0450 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 700.000 0.000
CcYy 0.000 0.00
4.00000 0.000 0.00
0455 206-00000 STRUCTURE EXCAVATION 267.000 0.000
cY 0.000 0.00
8.50000 0.000 0.00
0460 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 85.000 0.000
cy 40.000 3,200.00
80.00000 40.000 3,200.00
0465 206-00100 *STRUCTURE BACKFILL (CLASS 1) 360.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0465 MATERIAL ALLOWANCE 360.000
cYy 0.000 0.00
7.93570 360.000 2,856.85
0470 208-00020 *SILT FENCE 800.000 0.000
LF 700.000 875.00
1.25000 700.000 875.00
0475 210-01000 *RESET FENCE 25.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
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PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 MINOR STRUCTURE - CATTLE PASS

0480 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0485 304-06000 AGGREGATE BASE COURSE (CLASS 6) 163.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0485 MATERIAL ALLOWANCE 163.000
TON 0.000 0.00
4.50000 163.000 733.50
0490 304-07000 AGGREGATE BASE COURSE (CLASS 7) 6.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0495 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36.000 0.000
TON 0.000 0.00
39.98000 0.000 0.00
0500 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3.000 0.000
TON 0.000 0.00
270.79000 0.000 0.00
0505 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0510 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 22.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0515 510-20025 STRUCTURAL PLATE ARCH PIPE (13 FOOT 6 INCH X 9 FOOT 6 94.000 0.000
INCH)
LF 0.000 0.00
500.00000 0.000 0.00
0520 601-01050 *CONCRETE CLASS B (WALL) 19.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0525 602-00000 *REINFORCING STEEL 1,492.000 0.000
1B 0.000 0.00

0.45000 0.000 0.00
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PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 MINOR STRUCTURE - CATTLE PASS

0530 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0535 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 100.000 0.000
LF 0.000 0.00
2.85000 0.000 0.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 300.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0630 250-00050 *MONITORING TECHNICIAN MCR LINE # 1 0.000 0.000
HOUR 0.000 0.00
50.60000 0.000 0.00
0635 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY MCR LINE # 2 0.400 0.400
LS 0.000 0.00
3,715.00000 0.400 1,486.00
0640 250-00110 *HEALTH AND SAFETY OFFICER MCR LINE # 3 8.500 4.000
HOUR 4.500 356.40
79.20000 8.500 673.20
0645 250-00120 *MATERIAL SAMPLING AND DELIVERY MCR LINE # 4 4.000 3.000
EACH 1.000 181.50
181.50000 4.000 726.00
CAT 0301 CURRENT AMT $ 102,580.75 $ 4,612.90$ 10,550.55

CAT NO0302 WALL D-11-B

0545 206-00000 STRUCTURE EXCAVATION 309.000 0.000
cYy 309.000 2,626.50
8.50000 309.000 2,626.50
0550 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,260.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0550 MATERIAL ALLOWANCE 2,260.000
cYy 0.000 0.00

7.93570 2,260.000 17,934.68



CONTID: C12606 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT: BR 0402-056 ESTIMATE NO: 0007 09:52:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL D-11-B
0555 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 722.000 0.000
cy 0.000 0.00
17.10000 0.000 0.00
0560 504-04410 *BLOCK FACING 2,086.000 0.000
SF 710.000 7,682.20
10.82000 710.000 7,682.20
0565 601-01050 *CONCRETE CLASS B (WALL) 10.400 0.000
cy 10.400 5,720.00
550.00000 10.400 5,720.00
0570 602-00000 *REINFORCING STEEL 537.000 0.000
LB 537.000 241.65
0.45000 537.000 241.65
CAT 0302 CURRENT AMT $ 95,484.87 $ 16,270.35$ 34,205.03
CAT NOO0303 WALL D-11-C
0575 206-00000 STRUCTURE EXCAVATION 140.000 0.000
cYy 63.000 535.50
8.50000 63.000 535.50
0580 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,494.000 0.000
cy 1,122.000 25,806.00
23.00000 1,122.000 25,806.00
0580 MATERIAL ALLOWANCE 2,493.999
cY -1,121.999 -8,903.85
7.93570 1,372.000 10,887.78
0585 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 728.000 0.000
cy 328.000 5,608.80
17.10000 328.000 5,608.80
0590 504-04410 *BLOCK FACING 2,079.000 0.000
SF 936.000 10,127.52
10.82000 936.000 10,127.52
0595 601-01050 *CONCRETE CLASS B (WALL) 6.000 0.000
cy 2.880 1,584.00
550.00000 2.880 1,584.00




CONTID: C1l2606 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 12606-BID ESTIMATE RUN 06/01/2004
PROJECT : BR 0402-056 ESTIMATE NO: 0007 09:52:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL D-11-C
0600 602-00000 *REINFORCING STEEL 278.000 0.000
LB 125.000 56.25
0.45000 125.000 56.25
CAT 0303 CURRENT AMT § 96,920.68 $ 34,814.22 8 54,605.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0605 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0610 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0615 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT § 64,000.00 $ 0.00s 64,000.00

PROJECT TOTAL CURRENT AMT $ 2,724,399.86 $

188,708.80 $ 1,258,912.79



